



# METROPOLITAN PLANNING ORGANIZATION

SERVING LAS CRUCES, DOÑA ANA COUNTY, AND MESILLA

P.O. BOX 20000 | LAS CRUCES NM | 88004  
PHONE (575) 528-3222 | FAX (575) 528-3155  
<http://mvmpo.las-cruces.org>

## MESILLA VALLEY METROPOLITAN PLANNING ORGANIZATION TECHNICAL ADVISORY COMMITTEE

### AGENDA

The following is the agenda for the Mesilla Valley Metropolitan Planning Organization's (MPO) Technical Advisory Committee meeting to be held on **June 4, 2015 at 4:00 p.m.** in the **Doña Ana Commission Chambers, 845 Motel Boulevard**, Las Cruces, New Mexico. Meeting packets are available on the [Mesilla Valley MPO website](#).

The Mesilla Valley MPO does not discriminate on the basis of race, religion, sex, sexual orientation, gender identity, color, ancestry, serious medical condition, national origin, age, or disability in the provision of services. The Mesilla Valley MPO will make reasonable accommodation for a qualified individual who wishes to attend this public meeting. Please notify the Mesilla Valley MPO at least 48 hours before the meeting by calling 528-3043 (voice) or 1-800-659-8331 (TTY) if accommodation is necessary. This document can be made available in alternative formats by calling the same numbers listed above. *Este documento está disponible en español llamando al teléfono de la Organización de Planificación Metropolitana del Valle de Mesilla: 528-3043 (Voz) o 1-800-659-8331 (TTY).*

1. **CALL TO ORDER** \_\_\_\_\_ **Chair**
2. **APPROVAL OF AGENDA** \_\_\_\_\_ **Chair**
3. **APPROVAL OF MINUTES** \_\_\_\_\_ **Chair**
  - 3.1. May 7, 2015 \_\_\_\_\_
4. **PUBLIC COMMENT** \_\_\_\_\_ **Chair**
5. **ACTION ITEMS** \_\_\_\_\_
  - 5.1. Review and Recommend Approval to the Policy Committee of Transport 2040, Metropolitan Transportation Plan Update \_\_\_\_\_ **MPO Staff**
  - 5.2. Review and Recommend Approval to the Policy Committee of the 2016-2021 Transportation Improvement Program \_\_\_\_\_ **MPO Staff**
6. **DISCUSSION ITEMS** \_\_\_\_\_
  - 6.1. NMDOT Long Range Plan Update \_\_\_\_\_ **NMDOT Staff**
7. **COMMITTEE and STAFF COMMENTS** \_\_\_\_\_
  - 7.1. City of Las Cruces, Doña Ana County, Town of Mesilla, Las Cruces Public Schools, RoadRUNNER Transit, and SCR TD Project Updates \_\_\_\_\_ **Jurisdictional Staff**
  - 7.2. NMDOT Projects update \_\_\_\_\_ **NMDOT Staff**
8. **PUBLIC COMMENT** \_\_\_\_\_ **Chair**
9. **ADJOURNMENT** \_\_\_\_\_ **Chair**

1                                   **MESILLA VALLEY METROPOLITAN PLANNING ORGANIZATION**  
2   **TECHNICAL ADVISORY COMMITTEE**  
3

4   The following are minutes for the meeting of the Technical Advisory Committee of the  
5   Mesilla Valley Metropolitan Planning Organization (MPO) which was held May 7, 2015  
6   at 4:00 p.m. in Commission Chambers at Dona Ana County Government Building, 845  
7   Motel Blvd., Las Cruces, New Mexico.  
8

9   **MEMBERS PRESENT:**     Mike Bartholomew (CLC Transit)  
10                                 Jerry Cordova proxy for Louis Grijalva (CLC Public Works)  
11                                 Jolene Herrera (NMDOT)  
12                                 John Knopp (Town of Mesilla)  
13                                 Harold Love (NMDOT)  
14                                 Bill Childress (BLM) (arrived 4:07)  
15                                 John Gwynne (DA Flood Commission)  
16

17   **MEMBERS ABSENT:**     Jack Valencia (SCRTD)  
18                                 Larry Altamirano (LCPS)  
19                                 Willie Roman (CLC Transportation)  
20                                 Rene Molina (DAC Engineering)  
21                                 Greg Walke (NMSU)  
22                                 Luis Marmolejo (DAC)  
23                                 Debbi Lujan (Town of Mesilla)  
24

25   **STAFF PRESENT:**        Andrew Wray (MPO Staff)  
26                                 Michael McAdams (MPO Staff)  
27                                 Sharon Nebbia (MPO Staff)  
28

29   **OTHERS PRESENT:**     Becky Baum, RC Creations, LLC, Recording Secretary  
30

31   **1.     CALL TO ORDER (4:06 p.m.)**  
32

33   Bartholomew: Okay. I'm, I'm going to go ahead and call to order the, for the meeting for  
34                                 the Technical Advisory Committee for May 7th, 2015. Before we start I'll  
35                                 have the Committee Members introduce themselves and say where  
36                                 they're from and just remind all of the members that when they speak or  
37                                 make a comment if they could state their name as well so the, the person  
38                                 recording the minutes will know who's talking. And I'll start here on my far  
39                                 right.  
40

41   Love:                        Harold Love, New Mexico DOT.  
42

43   Cordova:                    Jerry Cordova, City of Las Cruces proxy for Louis Grijalva.  
44

45   Herrera:                    Good afternoon. Jolene Herrera, NMDOT.  
46

1 Bartholomew: And I'm Mike Bartholomew, City of Las Cruces RoadRUNNER Transit.

2  
3 Knopp: John Knopp, Town of Mesilla.

4  
5 Childress: Bill Childress, Bureau of Land Management.

6  
7 Gregory: Todd Gregory, Las Cruces Public Schools proxy Larry Altamirano.

8  
9 Bartholomew: Thank you.

10

11 **2. APPROVAL OF AGENDA**

12

13 Bartholomew: The first item is the approval of the agenda. Do you have any changes  
14 for the agenda?

15

16 Wray: No.

17

18 Bartholomew: Okay. I'll take a motion to approve the agenda.

19

20 Love: So moved.

21

22 Herrera: Second.

23

24 Bartholomew: It's been moved and seconded. All in favor please say "aye."

25

26 MOTION APPROVED UNANIMOUSLY.

27

28 **3. APPROVAL OF MINUTES**

29

30 **3.1 April 2, 2015**

31

32 Bartholomew: Next is approval of the minute, the minutes from April 2nd. Does  
33 anybody, has everybody had a chance to read through them or offer any  
34 corrections? Seeing, seeing none is there a motion to accept the, the  
35 minutes of April 2nd, or approve them rather?

36

37 Herrera: Move to approve.

38

39 Love: Second.

40

41 Bartholomew: Okay. It's been moved and seconded that all those in favor please say  
42 "aye."

43

44 MOTION APPROVED UNANIMOUSLY.

45

46 Bartholomew: It passes. And it looks like we have Mr. Gwynne joining us now as well.

1 **4. PUBLIC COMMENT**

2  
3 Bartholomew: Any public here? Doesn't look like there's any public for comment today.  
4 I'll move on.

5  
6 **5. ACTION ITEMS**

7  
8 **5.1 Recommend Approval of Amendments to the 2014-2019**  
9 **Transportation Improvement Program**

10  
11 Bartholomew: First Action Item, 5.1 is to Recommend Approval of Amendments to the  
12 2014-2019 Transportation Improvement Program.

13  
14 Wray: Thank you Mr. Chair.

15  
16 Andrew Wray gave his presentation.

17  
18 Herrera: Thank you Andrew. The information listed on page nine for control  
19 number E100180 at the bottom of the sheet there is correct but what was  
20 presented to the BPAC was milepost zero to 10.75 so it was the full length  
21 of the project. The reason for the change is because that first little section  
22 is actually in the El Paso MPO boundary and so in order to not duplicate  
23 the amount of funding in our STIP we had to split it up by MPO so the full  
24 project will be from zero to 10.75 but what's shown here is just the Mesilla  
25 Valley MPO section.

26  
27 Bartholomew: Thank you. Any, any questions on that project or the other projects that  
28 are before us? Seeing no questions is, is there a, a motion to recommend  
29 to the Policy Committee approval of these amendments to the TIP?

30  
31 Knopp: So moved.

32  
33 Childress: I'll second it.

34  
35 Bartholomew: It's been moved and seconded. I'll, I'll go ahead and call the question.  
36 All in favor please say "aye."

37  
38 MOTION APPROVED UNANIMOUSLY.

39  
40 Bartholomew: Opposed? Okay. The motion passes.

41  
42 **6. DISCUSSION ITEMS**

43  
44 **6.1 Commencement of Public Comment Period Prior to Adoption of**  
45 **2016-2021 Transportation Improvement Program**

1 Bartholomew: Next item is Discussion Item 6.1, the Commencement of Public Comment  
2 Period Prior to Adoption of the 2016-2021 Transportation Improvement  
3 Program.

4  
5 Wray: Thank you Mr. Chair.

6  
7 Andrew Wray gave his presentation.

8  
9 Bartholomew: Any questions from the Committee? So does today kick off the public  
10 comment period or will it be on the, it's posted on your website?

11  
12 Wray: We're counting it as today and we hope to have it posted on the website  
13 as soon as possible.

14  
15 Bartholomew: Okay. Thank you. Any other questions from the Committee at this  
16 moment? I don't see any questions.

17  
18 Wray: Good.

19  
20 **7. COMMITTEE AND STAFF COMMENTS**

21  
22 **7.1 City of Las Cruces, Dona Ana County, Town of Mesilla, Las Cruces**  
23 **Public Schools, RoadRUNNER Transit, and SCRTD Project Updates**

24  
25 Bartholomew: So I guess we can move on. Andrew, if you can go ahead and explain  
26 the addition to, to 7.1, to the agenda and about it being a permanent  
27 addition.

28  
29 Wray: Yes, Mr. Chair. At our recent quality control meeting that we had with  
30 NMDOT staff on April the 27th, DOT expressed a desire for the MPO  
31 broadly speaking not just as staff but as the Advisory Committees and the  
32 Policy Committee as well to have a, a, not necessarily a role but to be  
33 better informed as a whole of the projects that are going on in the area  
34 and so it was suggested and staff agreed that there be a new item on the  
35 Committee agendas specifically laying out the items that are currently  
36 listed in the TIP for each jurisdiction, and for the convenience of the  
37 jurisdiction representatives we've listed, we've listed those control  
38 numbers and the project title on the discussion sheet for future reference  
39 so people can come prepared.

40  
41 Bartholomew: Okay. So you're looking for comments today on it or ...

42  
43 Wray: Yes, please, Mr. Chair.

44  
45 Bartholomew: Okay. What page is it?  
46

1 Wray: It's on page 47.  
2  
3 Bartholomew: Any comments from the, the City regarding the El Paseo project or the  
4 Las Cruces Dam Trail project?  
5  
6 Cordova: Yes, Mr. Chair. The, the El Paseo Safety Project, I'm personally working  
7 on that one as the designer. We are scheduled for a June PS&E with the,  
8 with the NMDOT and the FHWA to get that one approved to go to bid  
9 hopefully in October. We're on schedule to get that done so we're  
10 anticipating that will happen. The project is making improvements to all of  
11 the intersections along the El Paseo corridor from Alameda to University  
12 Avenue, mainly improvements like ADA for the sidewalks at the corners  
13 that are sight distance on the ped heads, push button placement, some  
14 better markings for the crosswalks, things like that generally just to make  
15 the intersections more safe. That was identified in the road safety audit  
16 that was done as part of a planning project that, that the City did. The Las  
17 Cruces Dam Trail project I'm not real familiar with but I know it is ongoing,  
18 the design is ongoing now. I'm not sure when they're ready to, to go to  
19 PS&E on that one.  
20  
21 Bartholomew: Okay. Any questions for Mr. Cordova about the City projects? Now, you  
22 said that the El Paseo one was the, was the traffic lights part of that  
23 project too?  
24  
25 Cordova: There's just minor improvements to the traffic lights. I think we're putting  
26 in some, some more indicators for no right turns on red to help the  
27 pedestrian movements but the signals really aren't going to be receiving a  
28 lot of work other than the pedestrian portion of the signals.  
29  
30 Bartholomew: Okay. Anyone present to speak to the Dona Ana County current  
31 projects? Okay. Town of Mesilla, the University Avenue study corridor?  
32  
33 Knopp: Well, unfortunately, I thought Debbie would be here to speak about it and I  
34 didn't talk to her so ...  
35  
36 Bartholomew: Okay.  
37  
38 Wray: Mr. Chair, at the Committee's indulgence I can give a little bit of an update  
39 on that one. We met in the latter part of April for an initial kickoff meeting  
40 with staff and actually that one was just with the staff and consultants. We  
41 were initially looking at a late May public involve, initial public involvement  
42 meeting but the last that I heard the consultant is recommending that we  
43 push the first public involvement meeting to June. That's where things  
44 stand currently.  
45

1 Bartholomew: Okay and is this University Avenue all the way from Main to Avenida that  
2 we're ...

3  
4 Wray: Yes, both the City and the Town of Mesilla are, are at the table for this  
5 project.

6  
7 Bartholomew: Okay.

8  
9 Wray: And NMDOT.

10  
11 Bartholomew: Okay. Any other questions on that project? Las Cruces Public Schools  
12 Safe Routes to School coordinator position?

13  
14 Gregory: Well that one's still set. We're still on schedule to keep it going. I know  
15 there's an initial webinar coming up that we need to attend and get more  
16 details and then start submitting, you know get our stuff on there, our, our  
17 School Board agenda and, and finalize it but it still looks good. We're,  
18 we're good to go, so.

19  
20 Bartholomew: Okay. Any other questions on that one? And the RoadRUNNER transit  
21 one that, they're pretty much our, our typical ones that we have every year  
22 for operations and support equipment. It's primarily our formula funding,  
23 our 5307 funding and it's divided between our operating projects and our  
24 planned capital projects which is under the support equipment and rolling  
25 stock. So if there's any specific questions about that I can answer those.  
26 And with the bus purchase I, I know that the RTD Board, was it last week  
27 was it that they met, that they approved the purchase of the, of the buses  
28 and I'm assuming the County's acting as a purchasing agent, correct for ...

29  
30 Wray: Yes, Mr. Chair.

31  
32 Bartholomew: For that. So any other questions on the, the TIP projects? If not.

33

34 **7.2 NMDOT Projects Update**

35  
36 Bartholomew: I'll move on to updates from NMDOT on their projects.

37  
38 Herrera: Thank you Mr. Chair. So I'll go over the, the projects that are currently  
39 under development listed there on page 48 of the packet and then I'll turn  
40 it over to Harold to give you the construction updates on ongoing projects.  
41 So I'll just go right down the list: 1100620, the I-10 mill and inlay project  
42 that one right now is scheduled to let next spring but it might be moving  
43 up. We're not exactly sure yet but we might be doing a swap of funding  
44 with District 2 in Fiscal Year 2015. We'll definitely have more details on  
45 that probably next month for, for you all and we'll make sure to keep you  
46 updated on when that might be moving to.

1 Bartholomew: Can I just interrupt?  
2  
3 Herrera: Sure.  
4  
5 Bartholomew: Which page were you referring to?  
6  
7 Herrera: I'm on page 48 of the packet.  
8  
9 Bartholomew: Let me flip it over. Okay. Thank you.  
10  
11 Cordova: Question on that Jolene. Where, where more or less is mile marker 146 to  
12 164?  
13  
14 Herrera: It's from the other side of the I-10/I-25 interchange all the way to the Texas  
15 state line.  
16  
17 Cordova: Okay. Thank you.  
18  
19 Herrera: The next project: 1100830, the I-10 bridge replacement at Union. The  
20 pre-construction meeting for that one is actually next week on the 14th  
21 and so the contractor is on board and will be receiving the final timeline for  
22 construction on that next week at the pre-con. LC00100, I'll let Harold talk  
23 about that in his update. That's the Missouri bridge project. LC00150, the  
24 I-10 pavement preservation project, this one is from Jackrabbit  
25 interchange to this side of the I-10/I-25 interchange. We're looking at  
26 letting that one in August. LC00160, that's Valley Drive. Right now the  
27 consultant has finished the Phase A report. They're internally going over  
28 with NMDOT staff the alternatives that came out of that. We should be  
29 having a public meeting, I don't remember when it's scheduled. I'll look  
30 that up and make sure that it gets to MPO staff and I'm sure that some of  
31 you are already on the distribution lists for, for that project anyway but I'll  
32 make sure that I follow up on that one.  
33  
34 Bartholomew: What stretch of Valley Drive is that?  
35  
36 Herrera: It's from Picacho all the way to Avenida and then actually it also is that  
37 little portion of Avenida from Valley Drive to where our I-10 project at the  
38 bridge left off so there's just that little stretch that's not done so we're  
39 going to go ahead and take care of that, connect the bike facilities and  
40 everything there. And then the last two, unfortunately I don't have any  
41 updates from our rail section on those. I can try to get something from  
42 them and e-mail it out if anybody's interested or has any specific questions  
43 that they'd like me to ask.  
44



1 Bartholomew: With the Union Avenue project you said that, what, when is the actual  
2 construction do you think it, is it going to be some, somewhat concurrent,  
3 is it going to be overlapping with the Missouri bridge as well?  
4

5 Herrera: Yes.  
6

7 Bartholomew: So they'll both be going on at the same time.  
8

9 Herrera: Yes.  
10

11 Bartholomew: What about the Valley road? That ...  
12

13 Herrera: No, that one's out in Fiscal Year 2017.  
14

15 Bartholomew: Okay.  
16

17 Herrera: So yeah, we won't have to worry about that but the two bridge projects will  
18 be somewhat overlapping.  
19

20 Bartholomew: I'm just thinking of my poor frustrated bus drivers.  
21

22 Herrera: I know. Well and the students too at NMSU. We're at work, we're aware  
23 of that. We're thinking of that too so we're going to do everything that we  
24 can to try to minimize those impacts but unfortunately, I mean its  
25 construction so.  
26

27 Bartholomew: And I, I would note that for our routes that even though you can go under  
28 the Missouri bridge now, there's no lanes closed but rather, since we, it's,  
29 rather than going back and forth and back and forth we just made a  
30 permanent detour that we're crossing on University Avenue and going up  
31 Don Roser instead while this is going on so we don't leave our passengers  
32 surprised by a sudden change.  
33

34 Herrera: Thank you and I'll turn it over to Harold to give updates on ongoing  
35 projects.  
36

37 Gwynne: Real quick Jolene I have, I do have a question.  
38

39 Herrera: Sure.  
40

41 Gwynne: On the Goathill Road project, can you get us in touch with the people that  
42 are working on that?  
43

44 Herrera: Sure.  
45

1 Gwynne: We actually have a, a flood control project that we're trying to look at in the  
2 same area.  
3  
4 Herrera: Okay.  
5  
6 Gwynne: And so we'd like to try to coordinate efforts.  
7  
8 Herrera: Yes. I can certainly get you in touch with the person from our Rail Bureau.  
9 Harold, is it you or Aaron that works with the Rail Bureau on those  
10 projects?  
11  
12 Love: Actually it's Maria.  
13  
14 Herrera: Okay so our, the District 1 traffic engineer, Maria Hinojos, is the ...  
15  
16 Gwynne: Okay.  
17  
18 Herrera: Contact so I'll get you her information and then also for Rob Fine from our  
19 Rail Bureau.  
20  
21 Gwynne: Okay. Thank you.  
22  
23 Herrera: Sure.  
24  
25 Love: Okay, ongoing projects: Control number 1100470, that's US-70/North  
26 Main. It's continued under construction. They're, they're working on curb  
27 and gutter and putting in light poles and concrete paving.  
28  
29 Bartholomew: I had a question on that.  
30  
31 Love: Yes.  
32  
33 Bartholomew: Is, is the, I, I know there is a design for a bus pullout in there, is that going  
34 to be kind of like near the end of the, the paving on that? Are they building  
35 that?  
36  
37 Love: I, I believe so. I believe it's near the end of the project or later on in the  
38 project, yes.  
39  
40 Bartholomew: Okay. They keep wanting to see the cutout.  
41  
42 Love: Exactly.  
43  
44 Bartholomew: And then I don't see it.  
45

1 Love: I think the, the side of the road that the bus pullout's going to be they, they  
2 haven't started final construction on that side so ...  
3  
4 Bartholomew: That's where they're keeping their equipment and materials.  
5  
6 Love: Yes. Exactly.  
7  
8 Bartholomew: Is on that side, yeah. And is it still looking like for a late June finish or  
9 more in July?  
10  
11 Love: Last I heard was July, near the end of July.  
12  
13 Bartholomew: End of July. Okay.  
14  
15 Love: The Missouri bridge projects, moving right along. Contractor is working  
16 day and night. They, they're wanting to finish by the end of the year, the  
17 end of this year.  
18  
19 Bartholomew: Of the calendar year?  
20  
21 Love: The calendar year, yes. Let's see. Next project is, oh, Union. Union  
22 Avenue and Ramp B project. They're having a pre-construction  
23 conference May 14th and that's on I-10, where I-10 crosses Union Avenue  
24 and also crosses the ramp that gets you on I-10. Next project control  
25 number 1101020, pavement preservation project we're going to do on I-  
26 25. That's near, what was it, Rincon and anybody going north on I-25  
27 when they hit that area near Rincon where it's real, the pavement's real  
28 rough. We're going to go out and do a, a pavement preservation, kind of  
29 like a patch to try to smooth that out. And that's, the project's letting on  
30 May 15th. The Santa Teresa commercial vehicle enforcement facility,  
31 that's the motor, new motor trans-station out in Santa Teresa. It's open.  
32 It's operating so that project's pretty much complete. The Anthony Drive  
33 project, NM-460, that project is continuing. We have some projects that  
34 we're doing using safety money. We're, we're doing state, or well district-  
35 wide dermal plastic striping on the interstate, both I-10 and I-25 and the  
36 letting of that project is May 15th. And I believe that's it as far as ongoing  
37 projects in this area.  
38  
39 Bartholomew: Although it's a little out of our area, I really like the, the new bridge at the  
40 *(inaudible)*-Alamosa area.  
41  
42 Love: Oh, okay. Yes.  
43  
44 Bartholomew: I had to be, I drove out there.  
45  
46 Love: Yeah.

1 Bartholomew: A couple weeks ago. It's very nice.

2

3 Love: Yeah. Yeah, that's real nice now that, that's done.

4

5 Bartholomew: Any other questions for Mr. Love on their DOT projects? Okay. Seeing  
6 none.

7

8 **8. PUBLIC COMMENT**

9

10 Bartholomew: And seeing no public here for additional public comment.

11

12 **9. ADJOURNMENT (4:35 p.m.)**

13

14 Bartholomew: I guess we're to the point of adjournment if there's a motion for that.

15

16 Knopp: Well, I have a question about the "not in progress yet." It's on page 20.  
17 Just a little explanation of what-all's gone on, page 20 the US-70  
18 intersection with, with Solano-Three Crosses. Somebody address that a  
19 little bit, just ...

20

21 Wray: Mr. Chair that's the pending reconstruction of the Solano-Main, North Main  
22 Street intersection that is just north of where the current construction ...

23

24 Bartholomew: Okay.

25

26 Wray: Is taking place. I don't know if DOT wants to have any further comment  
27 but that's what that project is.

28

29 Herrera: Sure. Thank you. Mr. Chair the, the design for that project was done as  
30 part of the, the North Main project. There were some corrections that  
31 needed to be made so we're working on those internally with our  
32 consultant right now. We're also working to purchase that piece of  
33 property where the big retaining wall is, kind of there on Three Crosses  
34 and Spitz so until we acquire that we can't really move forward. We're not  
35 scheduled to let that project though until Fiscal Year 2016 in June so that'll  
36 be well after this section of North Main is completed.

37

38 Knopp: Thanks.

39

40 Bartholomew: So if you're letting it then it's going to be late 2016, early 2017 before  
41 work really gets going on it.

42

43 Herrera: Yeah. The, so when we let it there's normally a couple months after that  
44 to get all the awards made and then a couple months after that for them to  
45 start so we're looking probably late fall 2016 for construction to start.

46

1 Bartholomew: Any other questions?  
2  
3 Childress: Mr. Chair I have an update I'd like to express to the Committee. On May  
4 12th, next week from 6:00 to 8:00 at the Farm and Ranch Museum we are  
5 having a public meeting on the improvement of Baylor Canyon and  
6 Dripping Springs Road. There's five miles that's, remains unpaved and  
7 there is a proposal using Federal Highway Administration funding to  
8 provide funds to Dona Ana County to improve that road section and the  
9 meeting will be to gather comments related to the environmental  
10 assessment that's been prepared that you can find on our external web  
11 page at, for Las Cruces District. So I just wanted to mention that to the  
12 group.  
13  
14 Bartholomew: Thank you. Any other information like to be shared? Mentioning that  
15 meeting reminded me is it, it's June 8th correct, when the MPO's going to  
16 be doing a presentation to the Las Cruces City Council for the strategic,  
17 Short Range Transit Plan design. Is that correct?  
18  
19 McAdams: That's correct.  
20  
21 Bartholomew: And it, it's a, a plan that's looking at how we can use a, basically use our  
22 existing resources, our existing drivers, our existing buses, and, and  
23 realign the routes to better more effectively serve more people with the  
24 resources that we have and then there's also a built-in plan, I mean built-in  
25 phasing in to add additional services as we're in, in subsequent phases.  
26 But I encourage anybody who's around that wants to go to a Council work  
27 session on June 8th that they'll be covering the Short Range Transit Plan.  
28 Any other comments? Any MPO, anything else the MPO would like to add  
29 before we close?  
30  
31 Wray: Yes Mr. Chair. We are going to be bringing the new MTP, the Transport  
32 2040 Update to this body for their recommendation at the June meeting so  
33 as many of you as can be here for that meeting as possible, we are still  
34 taking comments for the next couple of days although due to the need to  
35 have the document ready to present to the BPAC week after next we are  
36 going to have to cut off our acceptance of comments probably next  
37 Tuesday. We're not really going to be able to make any more changes  
38 due to the need to publicly advertise the meeting, the packet so if you  
39 have any comments please get them to us quickly.  
40  
41 Bartholomew: Okay and that's June 4th correct for that?  
42  
43 Wray: I don't have a calendar in front of me.  
44  
45 Bartholomew: Yeah well the first Thursday right?  
46

1 Wray: Yes.  
2  
3 Bartholomew: June. Okay.  
4  
5 Herrera: Mr. Chair. Andrew I had a question about that. I thought the public  
6 comment period closed on the 18th of May. Is that right, because it was  
7 45 days from last TPAC.  
8  
9 Wray: I don't recall. I thought it was 30.  
10  
11 Bartholomew: I, I ...  
12  
13 Herrera: It was posted 45 I think and so that's ...  
14  
15 Bartholomew: Yeah.  
16  
17 Wray: Oh, was it?  
18  
19 Herrera: Yeah that's what Tom ...  
20  
21 Wray: Well I guess we'll be taking them all, I guess we'll have to be open to  
22 making amendments but please get your comments to us quickly if at all  
23 possible because the time is running out.  
24  
25 Herrera: Okay.  
26  
27 Bartholomew: Okay. Any other, other comments from Committee members or MPO  
28 before we call for an adjournment? Seeing none I'll, I'll take a motion for  
29 adjournment.  
30  
31 Love: So moved.  
32  
33 Cordova: Seconded.  
34  
35 Bartholomew: It's been moved and seconded. All in favor, favor please say "aye."  
36  
37 MOTION APPROVED UNANIMOUSLY.  
38  
39 Bartholomew: Meeting's adjourned.  
40  
41  
42  
43  
44  
45 \_\_\_\_\_  
46 Chairperson





# METROPOLITAN PLANNING ORGANIZATION

SERVING LAS CRUCES, DOÑA ANA COUNTY, AND MESILLA

P.O. BOX 20000 | LAS CRUCES NM | 88004  
PHONE (575) 528-3222 | FAX (575) 528-3155  
<http://mvmmpo.las-cruces.org>

## MESILLA VALLEY METROPOLITAN PLANNING ORGANIZATION TECHNICAL ADVISORY COMMITTEE DISCUSSION FORM FOR THE MEETING OF June 4, 2015

### **AGENDA ITEM:**

5.1 Recommendation of Approval to the Policy Committee of Transport 2040, Metropolitan Transportation Plan Update

### **ACTION REQUESTED:**

Review and Recommendation of Approval to the Policy Committee

### **SUPPORT INFORMATION:**

Final Draft of Transport 2040, Metropolitan Transportation Plan Update (under separate cover)  
Transport 2040 Plans and Maps

### **DISCUSSION:**

Mesilla Valley MPO Staff has been working on the Transport 2040 Update since the summer of 2013. This plan is the result of analyses of the existing transportation system, identification of regional priorities, and analyses of larger trends around the nation. This plan is also the result of an extensive public involvement process stretching back to 2013. The public comment period closed at 5 PM on May 18, 2015.

The Policy Committee may choose to amend the document to include or remove items that are part of the TAC recommendation.





# METROPOLITAN PLANNING ORGANIZATION

SERVING LAS CRUCES, DOÑA ANA COUNTY, AND MESILLA

P.O. BOX 20000 | LAS CRUCES NM | 88004  
PHONE (575) 528-3222 | FAX (575) 528-3155  
<http://mvmmpo.las-cruces.org>

## MESILLA VALLEY METROPOLITAN PLANNING ORGANIZATION TECHNICAL ADVISORY COMMITTEE DISCUSSION FORM FOR THE MEETING OF June 4, 2015

### **AGENDA ITEM:**

5.2 Recommendation of Approval to the Policy Committee of the 2016-2021 Transportation Improvement Program

### **ACTION REQUESTED:**

Review and Recommendation of Approval to the Policy Committee

### **SUPPORT INFORMATION:**

2016-2021 Surface Transportation Improvement Program  
2016-2021 Airport Transportation Improvement Program

### **DISCUSSION:**

Every two years, the Mesilla Valley MPO is required to develop a Transportation Improvement Program (TIP). The TIP outlines the 6-year program for funding of various transportation projects that receive federal or selected state funds for their completion. Through the TIP process, the MPO can also request federal funding for transportation construction projects.

At their May meeting, the Policy Committee held some discussion of discontinuing the Airport TIP as this is not a required work product but has been done solely at the request of previous Policy Committees.

**CN:** 1100620    **MVMPO - Rec Num:** 70    **NMDOT Dist.:** 1    **County:** Dona Ana    **Municipality:** City of Las Cruces  
**Fed ID:** 1100620    **Lead Agency:** NMDOT D-1    **Length:** 18 Miles  
**RT:** I00010    **Proj** I-10 Mill and Inlay    **Est. Proj. Cost:** \$9,000,000  
**Fr:** 146    **To:** 164.3    **Est. Letting:** 1/21/2016  
**Category:** Hwy & Brg Pres    **TIP Amendment Pending?**

**Project Desc.:** Mill and Inlay

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other    **Work Zone:** Routine

**Remarks:** New TIP Funding Sources

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$1,994,720				\$1,994,720		
Local Match	\$0				\$0		
NHPP	\$8,287,680	05			\$8,287,680		
STP-Flex	\$1,708,800	05			\$1,708,800		
STP-L	\$683,520	05			\$683,520		
STP-S (old)	\$1,025,280	05			\$1,025,280		
<b>Totals</b>	<b>\$13,700,000</b>				<b>\$13,700,000</b>		

**CN:** G100030      **MVMPO - Rec Num:** 97      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** Unincorporated Dona Ana Co  
**Fed ID:** G100030      **Lead Agency:** Federal Highway Administration      **Length:** 0 Miles  
**RT:** FL5607      **Proj** Reconstruction of Dripping Springs and Baylor Canyon Road      **Est. Proj. Cost:** \$610,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Hwy & Brg Pres      TIP Amendment Pending?

**Project Desc.:** Preliminary Engineering funds for reconstruction of Dripping Sprigns and Baylor Canyon Rd.

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other      **Work Zone:** Reg. Sig.

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$0				\$0		
Local Match	\$0				\$0		
FLHP-Pub Lands Hwy Disc	\$3,220,000	04			\$3,220,000		
<b>Totals</b>	\$3,220,000				\$3,220,000		

**CN:** LC00110      **MVMPO - Rec Num:** 75      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** Unincorporated Dona Ana Co  
**Fed ID:** LC00110      **Lead Agency:** County of Dona Ana      **Length:** 0 Miles  
**RT:** Proj Intersection Realignment      **Est. Proj. Cost:** \$517,265  
**Fr:** El Camino Real Rd at Dona Ana School Rd      **To:**      **Est. Letting:**  
**Category:** Safety      TIP Amendment Pending?

**Project Desc.:** Design and Construction for Intersection Realignment: El Camino Real Rd at Dona Ana School Rd

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other      **Work Zone:** Routine

**Remarks:** Added to the TIP; New TIP Funding Sources; Admin Adjust: 10-25-12; Admin Adjust 08-21-13; has \$42,750 obligated in FFY 2013; admin mod 03-30-15

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$258	\$34,667			\$34,925		
Local Match	\$0	\$0			\$0		
Safety (HSIP)	\$3,242	16			\$3,242		
Safety (HSIP)		\$436,352	21		\$436,352		
<b>Totals</b>	<b>\$3,500</b>	<b>\$471,019</b>			<b>\$474,519</b>		

**CN:** LC00120      **MVMPO - Rec Num:** 81      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** City of Las Cruces  
**Fed ID:** LC00120      **Lead Agency:** NMDOT D-1      **Length:** 0.3 Miles  
**RT:** US0070      **Proj** US 70 Intersection w/Spitz/Solano/Three Crosses      **Est. Proj. Cost:** \$5,200,000  
**Fr:** MP 149.2      **To:** MP 149.5      **Est. Letting:** 6/21/2016  
**Category:** Hwy & Brg Pres      **TIP Amendment Pending?**

**Project Desc.:** CP-91, Intersection Realignment & Improvements

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:** Signif.

**Remarks:** admin mod 04/13/15

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$793,520				\$793,520		
Local Match	\$0				\$0		
NHPP	\$4,656,480	04			\$4,656,480		
<b>Totals</b>	<b>\$5,450,000</b>				<b>\$5,450,000</b>		

Mesilla Valley Metropolitan Planning Organization - Las Cruces, New Mexico Transportation Improvement Program (TIP)

**CN:** LC00140    **MVMPO - Rec Num:** 99    **NMDOT Dist.:** 1    **County:**    **Municipality:**  
**Fed ID:** LC00140    **Lead Agency:** NMDOT D-1    **Length:** 0.2 Miles  
**RT:** US0070    **Proj** US 70 Intersection Improvement    **Est. Proj. Cost:** \$0  
**Fr:** Intersection with 17th Street    **To:** Intersection with 17th Street    **Est. Letting:**  
 Category:    TIP Amendment Pending?

**Project Desc.:** New traffic signal and intersection improvements

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other    **Work Zone:** Signif.

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category							TIP Informational Years		
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021		
State Match		\$116,480			\$116,480				
Local Match		\$0			\$0				
NHPP		\$683,520	21		\$683,520				
<b>Totals</b>		\$800,000			\$800,000				

**CN:** LC00160      **MVMPO - Rec Num:** 96      **NMDOT Dist.:** 1    **County:** Dona Ana    **Municipality:** City of Las Cruces  
**Fed ID:** LC00160      **Lead Agency:** NMDOT D-1      **Length:** 1.8 Miles  
**RT:** NM0188    **Proj** NM 188 (Valley Drive) Roadway Reconstruction    **Est. Proj. Cost:** \$11,800,000  
**Fr:** Ave de Mesilla      **To:** CLC Limits      **Est. Letting:** 1/1/2017  
**Category:** Hwy & Brg Pres      **TIP Amendment Pending?**

**Project Desc.:** CP-91, Valley Drive reconstruction from Ave de Mesilla to Picacho including intersections. Admin mod (02-21-14) added a section of NM 28 to the project.

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other      **Work Zone:** Reg. Sig.

**Remarks:** Administrative Modification adding a secondary route to the project on 02/21/2014, admin mod done 04/13/15

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match		\$1,601,600			\$1,601,600		
Local Match		\$0			\$0		
NHPP		\$6,408,000	11		\$6,408,000		
STP-Sm Urb		\$2,990,400	04		\$2,990,400		
<b>Totals</b>		\$11,000,000			\$11,000,000		

**CN:** LC00230      **MVMPO - Rec Num:** 103      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** City of Las Cruces  
**Fed ID:** LC00230      **Lead Agency:** NMDOT D-1      **Length:** 0 Miles  
**RT:** Proj Various CLC Railroad Crossings      **Est. Proj. Cost:** \$1,026,000  
          Fr: Various      **To:** Various      **Est. Letting:**  
          **Category:** TIP Amendment Pending?   
**Project Desc.:** Signal Upgrades  
**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other      **Work Zone:** Exempt  
**Remarks:** Admin Mod done on 12-17-14, admin mod done 04-03-15

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match			\$40,480		\$40,480		
Local Match			\$0		\$0		
HSIP			\$509,520	21	\$509,520		
<b>Totals</b>			\$550,000		\$550,000		



**CN:** LC00240    **MVMPO - Rec Num:** 102    **NMDOT Dist.:** 1    **County:** Dona Ana    **Municipality:** Unincorporated Dona Ana Co  
**Fed ID:** LC00240    **Lead Agency:** NMDOT D-1    **Length:** 8 Miles  
**RT:** US0070    **Proj** US 70 HSIP Project    **Est. Proj. Cost:** \$4,362,000  
**Fr:** 162    **To:** 170    **Est. Letting:**  
**Category:** Safety     TIP Amendment Pending?

**Project Desc.:** Shoulder Widening, Guardrail Replacement, Drainage Structure Extensions, CWB Replacement

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:** Signif.

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$35,000	\$401,200			\$436,200		
Local Match	\$0	\$0			\$0		
HSIP	\$315,000	15			\$315,000		
HSIP		\$3,610,800	21		\$3,610,800		
<b>Totals</b>	<b>\$350,000</b>	<b>\$4,012,000</b>			<b>\$4,362,000</b>		

**CN:** LC00250      **MVMPO - Rec Num:** 106      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** City of Las Cruces  
**Fed ID:** LC00250      **Lead Agency:** NMDOT D-1      **Length:** 0 Miles  
**RT:** I00025      **Proj:** University Interchange      **Est. Proj. Cost:** \$25,000,000  
**Fr:** I-25 MP 1      **To:** I-25 MP 2      **Est. Letting:** TIP Amendment Pending?

**Category:** Hwy & Brg Pres

**Project Desc.:** Bridge Replacement, Ramp modifications/reconstruction, roadway reconstruction, and extension of multi-use path

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:** Signif.

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match			\$2,038,400	\$1,456,000	\$3,494,399		
Local Match			\$0	\$0	\$0		
NHPP				\$4,272,000 04	\$4,272,000		
NHPP			\$8,116,800 11		\$8,116,800		
STP-Flex				\$4,272,000 04	\$4,272,000		
STP-Flex			\$854,400 11		\$854,400		
STP-S (old)			\$2,990,400 11		\$2,990,400		
<b>Totals</b>			\$14,000,000	\$10,000,000	\$23,999,999		

**CN:** TL00010      **MVMPO - Rec Num:** 18      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** City of Las Cruces  
**Fed ID:** TL00010      **Lead Agency:** City of Las Cruces      **Length:** 0 Miles  
**RT:** Proj RoadRUNNER Transit Operations      **Est. Proj. Cost:** \$0  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Transit      TIP Amendment Pending?   
**Project Desc.:** Operating Assistance  
**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other      **Work Zone:** Exempt  
**Remarks:** Admin mod 5/28/14,

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category										TIP Informational Years			
FUND SOURCE	2016		2017		2018		2019		4 Yr. TOTALS	2020		2021	
State Match	\$0		\$0		\$0		\$0		\$0	\$0		\$0	
Local Match	\$1,200,645		\$1,200,645		\$1,200,645		\$1,200,645		\$4,802,580	\$1,200,645		\$1,200,645	
FTA 5307 (Sm Urb Oper)	\$1,200,645	23	\$1,200,645	23	\$1,200,645	23	\$1,200,645	23	\$4,802,580	\$1,200,645	23	\$1,200,645	23
<b>Totals</b>	\$2,401,290		\$2,401,290		\$2,401,290		\$2,401,290		\$9,605,160	\$2,401,290		\$2,401,290	

**CN:** TL00011    **MVMPO - Rec Num:** 20    **NMDOT Dist.:** 1    **County:** Dona Ana    **Municipality:** City of Las Cruces  
**Fed ID:** TL00011    **Lead Agency:** City of Las Cruces    **Length:** 0 Miles  
**RT:** Proj RoadRUNNER Transit    **Est. Proj. Cost:** \$0  
**Fr:**    **To:**    **Est. Letting:**  
**Category:** Transit    TIP Amendment Pending?

**Project Desc.:** Funds for purchasing busses and transit capital purchases

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other    **Work Zone:** Exempt

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0	\$0	
Local Match					\$0	\$884,000	
FTA 5309 (Bus/Facil)					\$0	\$4,316,000	23
<b>Totals</b>					\$0	\$5,200,000	

**CN:** TL00013      **MVMPO - Rec Num:** 21      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** TL00013      **Lead Agency:** City of Las Cruces      **Length:** 0 Miles  
**RT:** Proj RoadRUNNER Transit Support Equipement and Facilities      **Est. Proj. Cost:** \$0  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Transit      **TIP Amendment Pending?**

**Project Desc.:** Support Equipment and Rolling Stock

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other      **Work Zone:** Exempt

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category										TIP Informational Years			
FUND SOURCE	2016		2017		2018		2019		4 Yr. TOTALS	2020		2021	
State Match	\$0		\$0		\$0		\$0		\$0	\$0		\$0	
Local Match	\$127,021		\$127,021		\$127,021		\$127,021		\$508,084	\$127,021		\$127,021	
FTA 5307 (Sm Urb Cap)	\$719,790	23	\$719,790	23	\$719,790	23	\$719,790	23	\$2,879,160				
FTA 5307 (Sm Urb Oper)									\$0	\$719,790	23	\$719,790	23
<b>Totals</b>	\$846,811		\$846,811		\$846,811		\$846,811		\$3,387,244	\$846,811		\$846,811	

**CN:** TL00014      **MVMPO - Rec Num:** 22      **NMDOT Dist.:** 1      **County:** Dona Ana      **Municipality:** City of Las Cruces  
**Fed ID:** TL00014      **Lead Agency:** City of Las Cruces      **Length:** 0 Miles  
**RT:** Proj RoadRUNNER Transit Maintenance and Operations Center Design      **Est. Proj. Cost:** \$0  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Transit      TIP Amendment Pending?

**Project Desc.:** Maintenance and Operations Center

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other      **Work Zone:** Exempt

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0	\$0	
Local Match					\$0	\$3,000,000	
FTA 5309 (Bus/Facil)					\$0	\$12,000,000	23
<b>Totals</b>					\$0	\$15,000,000	

**CN:** LCA0017      **MVMPO - Rec Num:** 82      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** LCA0027      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Maintenance Grant      **Est. Proj. Cost:** \$0  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Maintenance      **TIP Amendment Pending?**

**Project Desc.:**

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category							TIP Informational Years						
FUND SOURCE	2016		2017		2018		2019		4 Yr. TOTALS	2020		2021	
State Match	\$9,000		\$9,000		\$9,000		\$9,000		\$36,000	\$9,000		\$9,000	
Local Match	\$1,000		\$1,000		\$1,000		\$1,000		\$4,000	\$1,000		\$1,000	
FAA	\$0	06	\$0	06	\$0	06	\$0	06	\$0	\$0	06	\$0	06
<b>Totals</b>	\$10,000		\$10,000		\$10,000		\$10,000		\$40,000	\$10,000		\$10,000	

**CN:** LCA0026      **MVMPO - Rec Num:** 81      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** LCA0026      **Lead Agency:**      **Length:** 0 Miles  
**RT:** Proj Apron Sealing      **Est. Proj. Cost:** \$120,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Maintenance      **TIP Amendment Pending?**

**Project Desc.:**

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$60,000				\$60,000		
Local Match	\$60,000				\$60,000		
FAA	\$0 <sup>06</sup>				\$0		
<b>Totals</b>	\$120,000				\$120,000		



**CN:** LCA0028      **MVMPO - Rec Num:** 83      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0028      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Seal Taxiway A      **Est. Proj. Cost:** \$370,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Maintenance      TIP Amendment Pending?

**Project Desc.:**

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match	\$18,500				\$18,500		
Local Match	\$18,500				\$18,500		
FAA	\$333,000	05			\$333,000		
<b>Totals</b>	\$370,000				\$370,000		

**CN:** LCA0029      **MVMPO - Rec Num:** 84      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0029      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Airfield Electrical Improvements      **Est. Proj. Cost:** \$450,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Maintenance      **TIP Amendment Pending?**   
**Project Desc.:** Vault, PAPI 12-30 & 8-26

**Project Phases:**    Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other      **Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match		\$22,500			\$22,500		
Local Match		\$22,500			\$22,500		
FAA		\$405,000	00		\$405,000		
<b>Totals</b>		\$450,000			\$450,000		

**CN:** LCA0031      **MVMPO - Rec Num:** 86      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** LCA0031      **Lead Agency:**      **Length:** 0 Miles  
**RT:** Proj Terminal Apron Rehabilitation - Design      **Est. Proj. Cost:** \$400,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Maintenance      **TIP Amendment Pending?**

**Project Desc.:**

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match		\$20,000			\$20,000		
Local Match		\$20,000			\$20,000		
FAA		\$360,000	05		\$360,000		
<b>Totals</b>		\$400,000			\$400,000		

**CN:** LCA0032      **MVMPO - Rec Num:** 87      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0032      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Install Wildlife Perimeter Fence      **Est. Proj. Cost:** \$1,280,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Misc      TIP Amendment Pending?

**Project Desc.:** Design and Construction

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match			\$64,000		\$64,000		
Local Match			\$64,000		\$64,000		
FAA			\$1,152,000	01	\$1,152,000		
<b>Totals</b>			\$1,280,000		\$1,280,000		

**CN:** LCA0033      **MVMPO - Rec Num:** 88      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0033      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Security Fence Rehabilitation      **Est. Proj. Cost:** \$500,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Maintenance      TIP Amendment Pending?

**Project Desc.:** Gates

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match			\$25,000		\$25,000		
Local Match			\$25,000		\$25,000		
FAA			\$450,000	06	\$450,000		
<b>Totals</b>			\$500,000		\$500,000		

**CN:** LCA0034      **MVMPO - Rec Num:** 89      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0034      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Terminal Apron Rehabilitation      **Est. Proj. Cost:** \$1,350,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Reconstruction      TIP Amendment Pending?

**Project Desc.:** Construction Phase I

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match			\$67,500		\$67,500		
Local Match			\$67,500		\$67,500		
FAA			\$1,215,000	04	\$1,215,000		
<b>Totals</b>			\$1,350,000		\$1,350,000		

**CN:** LCA0035      **MVMPO - Rec Num:** 90      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0035      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Rehabilitate Runway 8-26 - Phase I      **Est. Proj. Cost:** \$550,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Rehabilitation      TIP Amendment Pending?

**Project Desc.:** Design

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match				\$27,500	\$27,500		
Local Match				\$27,500	\$27,500		
FAA				\$495,000 <sup>04</sup>	\$495,000		
<b>Totals</b>				\$550,000	\$550,000		

**CN:** LCA0036      **MVMPO - Rec Num:** 91      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0036      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Rehabilitate Taxiways "B" and "C"      **Est. Proj. Cost:** \$1,750,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Rehabilitation      TIP Amendment Pending?

**Project Desc.:** Design and Construction

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match				\$87,500	\$87,500		
Local Match				\$87,500	\$87,500		
FAA				\$1,575,000 <sup>06</sup>	\$1,575,000		
<b>Totals</b>				\$1,750,000	\$1,750,000		



**CN:** LCA0037      **MVMPO - Rec Num:** 92      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0037      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Terminal Apron Rehabilitation - Phase II      **Est. Proj. Cost:** \$1,750,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Rehabilitation      TIP Amendment Pending?

**Project Desc.:** Construction

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match				\$87,500	\$87,500		
Local Match				\$87,500	\$87,500		
FAA				\$1,575,000 <sup>06</sup>	\$1,575,000		
<b>Totals</b>				\$1,750,000	\$1,750,000		

**CN:** LCA0038      **MVMPO - Rec Num:** 93      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0038      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Airport Equipment Storage Facility      **Est. Proj. Cost:** \$2,100,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Storage      TIP Amendment Pending?

**Project Desc.:**

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0	\$105,000	
Local Match					\$0	\$105,000	
FAA					\$0	\$1,890,000	00
<b>Totals</b>					\$0	\$2,100,000	

**CN:** LCA0039      **MVMPO - Rec Num:** 94      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0039      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Rehabilitate Runway 8-26 - Phase II      **Est. Proj. Cost:** \$3,024,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Construction      TIP Amendment Pending?

**Project Desc.:** Construction

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0	\$168,000	
Local Match					\$0	\$168,000	
FAA					\$0	\$3,024,000	04
<b>Totals</b>					\$0	\$3,360,000	

**CN:** LCA0040      **MVMPO - Rec Num:** 95      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** LCA0040      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Runway 8-26      **Est. Proj. Cost:** \$500,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Extension      **TIP Amendment Pending?**

**Project Desc.:** Extension - EA

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0	\$25,000	
Local Match					\$0	\$25,000	
FAA					\$0	\$450,000	03
<b>Totals</b>					\$0	\$500,000	

**CN:** LCA0041      **MVMPO - Rec Num:** 96      **NMDOT Dist.:** 1    **County:**      **Municipality:**  
**Fed ID:** LCA0041      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Air Traffic Control Tower      **Est. Proj. Cost:** \$4,750,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Construction      TIP Amendment Pending?

**Project Desc.:** Construction

**Project Phases:**  Environ. Document     Prel. Engr.     Design     Right-of-way     Construction     Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0		\$237,500
Local Match					\$0		\$237,500
FAA					\$0		\$4,275,000 04
<b>Totals</b>					\$0		\$4,750,000

**CN:** LCA0042      **MVMPO - Rec Num:** 97      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** LCA0042      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Construct West End Taxiway - Phase II      **Est. Proj. Cost:** \$500,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Construction      TIP Amendment Pending?

**Project Desc.:** Design and Construction

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0		\$25,000
Local Match					\$0		\$25,000
FAA					\$0		\$450,000 01
<b>Totals</b>					\$0		\$500,000

**CN:** LCA0043      **MVMPO - Rec Num:** 98      **NMDOT Dist.:** 1      **County:**      **Municipality:**  
**Fed ID:** LCA0043      **Lead Agency:** Las Cruces Airport      **Length:** 0 Miles  
**RT:** Proj Rehabilitate West End Apron      **Est. Proj. Cost:** \$980,000  
**Fr:**      **To:**      **Est. Letting:**  
**Category:** Rehabilitation      TIP Amendment Pending?

**Project Desc.:** Design and Construction

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0		\$49,000
Local Match					\$0		\$49,000
FAA					\$0		\$882,000 04
<b>Totals</b>					\$0		\$980,000

**CN:** **LCA0044**    **MVMPO - Rec Num:** **99**    **NMDOT Dist.:** 1    **County:**    **Municipality:**  
**Fed ID:** LCA0044    **Lead Agency:** Las Cruces Airport    **Length:** 0 Miles  
**RT:** **Proj** Runway 8-26 Extension    **Est. Proj. Cost:** \$11,310,000  
**Fr:**    **To:**    **Est. Letting:**  
**Category:** Construction    **TIP Amendment Pending?**

**Project Desc.:** Design and Construction

**Project Phases:**  Environ. Document    Prel. Engr.    Design    Right-of-way    Construction    Other

**Work Zone:**

**Remarks:**

PROGRAMMED FUNDS - Four Year Federal TIP by Funding Category						TIP Informational Years	
FUND SOURCE	2016	2017	2018	2019	4 Yr. TOTALS	2020	2021
State Match					\$0		\$565,500
Local Match					\$0		\$565,500
FAA					\$0		\$10,179,000
<b>Totals</b>					\$0		\$11,310,000





## **METROPOLITAN PLANNING ORGANIZATION**

SERVING LAS CRUCES, DOÑA ANA COUNTY, AND MESILLA

P.O. BOX 20000 | LAS CRUCES NM | 88004

PHONE (575) 528-3222 | FAX (575) 528-3155

<http://mvmpo.las-cruces.org>

**MESILLA VALLEY METROPOLITAN PLANNING ORGANIZATION  
TECHNICAL ADVISORY COMMITTEE  
DISCUSSION FORM FOR THE MEETING OF June 4, 2015**

**AGENDA ITEM:**

6.1 NMDOT Long Range Plan Update

**DISCUSSION:**

The New Mexico Department of Transportation is in the process of updating their long range plan, called the New Mexico Transportation Plan.

NMDOT Staff will present on the progress of this plan.



# METROPOLITAN PLANNING ORGANIZATION

SERVING LAS CRUCES, DOÑA ANA, AND MESILLA

P.O. BOX 20000 | LAS CRUCES NM | 88004

PHONE (575) 528-3222 | FAX (575) 528-3155

<http://mvmpo.las-cruces.org>

## LAS CRUCES METROPOLITAN PLANNING ORGANIZATION TECHNICAL ADVISORY COMMITTEE ACTION FORM DISCUSSION FORM FOR THE MEETING OF June 4, 2013

### **AGENDA ITEM:**

7.1 City of Las Cruces, Doña Ana County, Town of Mesilla, Las Cruces Public Schools, RoadRUNNER Transit, and South Central Regional Transit District (SCRTD) Project Updates

### **ACTION REQUESTED:**

Updates from the Jurisdictions regarding current projects

### **DISCUSSION:**

#### City of Las Cruces Current Projects:

LC00130 – El Paseo HSIP Project

LC00190 – Las Cruces Dam Trail Project

#### Doña Ana County Current Projects:

G100030 – Reconstruction of Dripping Springs and Baylor Canyon Road Project

LC00110 – Design and Construction for Intersection Realignment: El Camino Real at Doña Ana School Road Project

#### Town of Mesilla

University Avenue Study Corridor

#### Las Cruces Public Schools

LC00170 – Safe Routes to School Coordinator Position

#### RoadRUNNER Transit

TL00010 – Operations

TL00013 – Support Equipment

#### SCRTD

TL00017 – Bus Purchase



# **METROPOLITAN PLANNING ORGANIZATION**

SERVING LAS CRUCES, DOÑA ANA, AND MESILLA

P.O. BOX 20000 | LAS CRUCES NM | 88004

PHONE (575) 528-3222 | FAX (575) 528-3155

<http://mvmpo.las-cruces.org>

## **LAS CRUCES METROPOLITAN PLANNING ORGANIZATION TECHNICAL ADVISORY COMMITTEE ACTION FORM DISCUSSION FORM FOR THE MEETING OF June 4, 2015**

### **AGENDA ITEM:**

7.2 NMDOT Projects Update

### **ACTION REQUESTED:**

Update from NMDOT regarding current projects

### **DISCUSSION:**

1100620 – I-10 Mill and Inlay Project, MP 146-164.3

1100830 – I-10 Bridge Replacement Project (Union)

LC00100 – I-25 Bridge Replacement Project (Missouri)

LC00150 – I-10 Pavement Preservation Project, MP 133-146

LC00160 – NM 188 (Valley Drive) Reconstruction Project

LC00210 – Goathill Road RR Crossing Project

LC00220 – NM 226 RR Crossing Project